

**Goodhue County Public Works  
Project Status Report for November 5, 2024**

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
	<b>Design/Right of Way</b>	
CSAH 2	Right of Way Acquisition/Eminent Domain SAP 025-602-031	Eminent domain was authorized on February 5, 2024. Forty-four parcels have been settled. Four parcels remain unsettled.
299 <sup>th</sup> St	Turnback of County Easement Featherstone Township	County staff identified old County easements along 299 <sup>th</sup> St. in Featherstone Twp. Staff has initiated discussions with Featherstone Twp. to convey these easements to the Township.
	<b>Bidding</b>	
511 <sup>th</sup> St	Replace L2510 in the City of Pine Island SP 025-597-004	Bid date set for November 12, 2024. Project is currently advertised for bid.
	<b>Road Construction</b>	
CR 45	Replace Bridge 25502 CP 025-045-004	Project awarded to ICON Constructors, LLC. Work began August 15, 2024. Roadway open, minor cleanup and turf restoration remains.
CSAH 1	Grading and Concrete Paving SAP 025-601-038	Project awarded to Fitzgerald Trucking & Excavating. Work began on June 3, 2024. Roadway open, minor cleanup and turf restoration remains.
Various	2024 Fall Box Culverts	Project awarded to Fitzgerald Trucking & Excavating. Work began October 15, 2024. The box culvert in Holden is complete. Work is currently being done on the box culvert in Florence and Zumbrota.
Various	2024 Spring Box Culverts	Project awarded to Schumacher Excavating, Inc. Work complete, need to final.
Various	2024 Paving	Project awarded to Rochester Sand & Gravel. Work complete, need to final.
CSAH 24	CSAH 24: SEC-N Grading, Aggregate Base & Shouldering, Storm Sewer	Project awarded to Northland Grading & Excavating. Work complete. Working on final.
	<b>Maintenance Department</b>	
Various	Mowing Full Cut Along County Roads	Work complete.

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
Various	Fall Weed Spraying	Contract awarded to NorthStar Companies. Work underway. Last section of County road anticipated to begin on November 1, 2024.
Shops	Haul Icing Sand and Salt	Work beginning in preparation of upcoming winter months.
Various	Catch Basin Cleaning	Work currently being performed on structures in the City of Zumbrota.
CSAH 7	Cannon River Streambed Repair	Work anticipated to begin on November 4, 2024.
CSAH 7	Ditch Cleaning	Work anticipated to begin on November 4, 2024.
	<b>Planning &amp; Studies</b>	
Various	City of Red Wing Safety Action Plan	The City of Red Wing is leading a study to assess traffic safety in the City. County staff is involved with this study, as the study focuses on all roadways located in the City regardless of ownership. The study is ongoing.