

**Goodhue County Public Works
Project Status Report for January 21, 2025**

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
	Design/Right of Way	
CSAH 2	Right of Way Acquisition/Eminent Domain SAP 025-602-031	Eminent domain was authorized on February 5, 2024. Forty-four parcels have been settled. Two parcels have a pending settlement. Two parcels remain unsettled.
CSAH 11	Right of Way Acquisition SAP 025-611-031	Acquisition of right of way is needed from a total of forty-five parcels on this project. The parcels are currently being appraised by Valbridge Property Advisors.
	Bidding	
CSAH 2	Grading from CSAH 5 to TH 61 SAP 025-602-031	Project to be considered for award at the January 21, 2025 Board meeting.
CSAH 8	Replace Bridge 25516 SP 025-608-013	Project is currently going through the federal process for authorization prior to bidding. Bid date planned for February of 2025.
Various	2025 Seal Coating	Bid opening scheduled for February 11, 2025.
Various	2025 Traffic Marking	Bid opening scheduled for February 11, 2025.
	Road Construction	
511 th St	Replace L2510 in the City of Pine Island SP 025-597-004	Project awarded to ICON Constructors, LLC. Trees have been cleared. Major items of work will begin in January of 2025.
CR 45	Replace Bridge 25502 CP 025-045-004	Project awarded to ICON Constructors, LLC. Work complete, need to final.
CSAH 1	Grading and Concrete Paving SAP 025-601-038	Project awarded to Fitzgerald Trucking & Excavating. Work complete, need to final.
Various	2024 Fall Box Culverts	Project awarded to Fitzgerald Trucking & Excavating. Work complete, need to final.
CSAH 24	CSAH 24: SEC-N Grading, Aggregate Base & Shouldering, Storm Sewer	Project awarded to Northland Grading & Excavating. Work complete. Working on final.
	Maintenance Department	

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
Various	Tree & Brush Trimming	Work to continue through winter months.
Shops	Haul Icing Sand and Salt	Work to continue through winter months.
	Planning & Studies	
Various	City of Red Wing Safety Action Plan	The City of Red Wing is leading a study to assess traffic safety in the City. County staff is involved with this study, as the study focuses on all roadways located in the City regardless of ownership. The study is ongoing.