

**Goodhue County Public Works
Project Status Report for February 18, 2025**

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
	Design/Right of Way	
CSAH 2	Right of Way Acquisition/Eminent Domain SAP 025-602-031	Eminent domain was authorized on February 5, 2024. Forty-four parcels have been settled. Three parcels have a pending settlement. One parcel remains unsettled.
CSAH 11	Right of Way Acquisition SAP 025-611-031	Acquisition of right of way is needed from a total of forty-five parcels on this project. The parcels are currently being appraised by Valbridge Property Advisors.
	Bidding	
CSAH 8	Replace Bridge 25516 SP 025-608-013	Bid opening scheduled for March 11, 2025.
Various	2025 Seal Coating	Project to be considered for award at the February 18, 2025, Board meeting.
Various	2025 Traffic Marking	Project to be considered for award at the February 18, 2025, Board meeting.
	Road Construction	
CSAH 2	Grading from CSAH 5 to TH 61 SAP 025-602-031	Project awarded to Fitzgerald Trucking & Excavating. Tree clearing to begin in February of 2025. Major items of work are anticipated to begin in June of 2025.
511 th St	Replace L2510 in the City of Pine Island SP 025-597-004	Project awarded to ICON Constructors, LLC. Bridge construction underway. Piling has been driven for abutments and piers.
CR 45	Replace Bridge 25502 CP 025-045-004	Project awarded to ICON Constructors, LLC. Work complete, need to final.
CSAH 1	Grading and Concrete Paving SAP 025-601-038	Project awarded to Fitzgerald Trucking & Excavating. Work complete, need to final.
Various	2024 Fall Box Culverts	Project awarded to Fitzgerald Trucking & Excavating. Work complete, need to final.
CSAH 24	CSAH 24: SEC-N Grading, Aggregate Base & Shouldering, Storm Sewer	Project awarded to Northland Grading & Excavating. Work complete. Working on final.

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
	Maintenance Department	
Various	Tree & Brush Trimming	Work to continue through winter months.
Various	Crack Sealing / Bituminous Maintenance	Getting equipment ready for crack sealing, start on 2025 sealcoat routes first.
Various	Sign Maintenance	Updating signs from night survey.
Shops	Haul Icing Sand and Salt	Work to continue through winter months.
	Planning & Studies	
Various	City of Red Wing Safety Action Plan	The City of Red Wing is leading a study to assess traffic safety in the City. County staff is involved with this study, as the study focuses on all roadways located in the City regardless of ownership. The study is ongoing.