

**Goodhue County Public Works
Project Status Report for February 20, 2024**

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
	Bidding	
Various	2024 Paving	Bid opening scheduled for 10:00 AM on February 27, 2024.
Various	2024 Spring Box Culverts	Bid opening scheduled for 1:30 PM on March 5, 2024.
CSAH 1	Grading and Concrete Paving CSAH 9 to old CSAH 1	Bid opening scheduled for 2:00 PM on March 5, 2024.
Various	2024 Seal Coat	Project to be considered for award at the February 20 th board meeting.
Various	2024 Traffic Marking	Project to be considered for award at the February 20 th board meeting.
	Road Construction	
CSAH 1	Tree Clearing and Grubbing	Project awarded to Knetic Xcavating LLC. Work began on January 22, 2024.
CSAH 24	CSAH 24: SEC-N Grading, Aggregate Base & Shouldering, Storm Sewer	Project awarded to Northland Grading & Excavating. Work complete. Working on final.
	Parks & Trails	
Byllesby	Byllesby Park Pavilion Construction	Lift Bridge Builders awarded the construction contract. Remaining tasks include punch list items, septic system electrical hookup, security installs, and other small items.
Byllesby	Prairie Restoration	Prairie was dormant seeded fall of 2021. Site to be monitored for prairie species germination, weed species control, and maintenance mowing needs. Potential maintenance burn spring 2024.
	Maintenance Department	
Shops	Haul Icing Sand	Work to continue on an as needed basis through the winter plowing season.

ROUTE	TYPE OF WORK/PROJECT LOCATION	CURRENT STATUS
Various	Tree & Brush Trimming	Work to continue through winter months.
	<p style="text-align: center;">Planning & Studies</p>	
St Paul - Chicago	Great River Rail Commission	<p>The Commission continues to advocate for the Twin Cities – Milwaukee – Chicago Intercity City Passenger Rail Service, or the TCMC Second Train, or the TCMC second train to Chicago. The Commission has begun the final design phase for the improvements needed for the second, daily round trip passenger rail project. These plans should be complete by the summer of 2023 with service starting in 2024.</p>