

Goodhue County Technology Committee ADMINISTRATION CONFERENCE ROOM

ADMINISTRATION CONFERENCE ROOM GOVERNMENT CENTER, RED WING

JULY 25, 2019 7:30 A.M.

- 1. County Broadband
- 2. County Cell Phones
- 3. IT Department Staffing Update
- 4. Update on 2019 Technology Related Projects

Documents:

07.25.2019.TECHNOLOGY_PROJECTS_IN_2019.PDF

- 5. Q & A
- 6. Next Meeting Date & Time



509 W. 5th St. Red Wing, MN 55066 Phone (651) 385-3224 Fax (651) 267-4870

To: Goodhue County Technology Committee

From: John M. Smith, IT Director

Date: July 25, 2019

Subject: Status of Technology Related Projects in 2019

Projects Completed:

1. Assist GIS Department with Upgrade of ESRI Application Platform

- 2. Research Options for Replacement of Web Content Filtering System
- 3. Convert to Centralized SSIS System for Health & Human Services

Projects in Progress:

- 1. Assist Sheriff's Office with implementation of new Inmate Vending systems
- 2. Assist County Attorney's Office with implementation of information sharing system
- 3. Implement Multi-Factor Authentication for all remote connections
- 4. Migrate IFSpi (county financial system) from IBM i-series to Microsoft Windows
- 5. Complete Migration to New SQL Database Server Platform
- 6. Replace Network Cabling in Government Center 3rd Floor
- 7. Upgrade Data Cabling in IT Data Center

Projects not Started:

- 1. Update IT Help Desk System
- 2. Implement "Paperless" Case Files for County Attorney

Projects currently "On Hold":

- 1. Major Upgrade of Property Tax System for Auditor/Treasurer Office
- 2. Body Cameras for County Sheriff
- 3. Relocation and Remodel of County Board Room